

August 18, 2020

TO: PRAC Members

FROM: Ron Munds, General Manager

SUBJECT: Agenda Item 3 – 08/18/2020 PRAC Meeting

Ferrell Avenue Pathway Project

DESCRIPTION

This report provides a summary of the progress made to date on the Ferrell Avenue Pathway Project.

STAFF RECOMMENDATION

Review and Discuss

Discussion

The Ferrell Pathway Project has been under consideration by the Parks and Recreation Committee (PRAC) for about a year. As part of the District's budgeting process for Fiscal Year 2020-21, the Board of Directors allocated additional funds from the Zone A property tax revenues to the Parks and Recreation budget. With the additional money and Board approval, staff engaged the Wallace Group to come up with a pathway design, cost estimates and construction documents for the project. The Wallace Group proposal is attached this report.

In order to move forward, there are decisions that need to be made on certain design elements so Wallace Group can complete their work. Staff is requesting the PRAC weigh in on these elements and provide comments on the overall project to ensure the project will meet the needs of the community.

The following are the estimates for the baseline costs plus estimated costs for the elements previous mentioned which include the type of surface (i.e. concrete, decomposed granite, etc.) and type of barrier to protect the sensitive habit that was identified during the biological survey.

Estimated Budget	
Item	Estimated Cost
Demolition, grading, aggregate base	\$10,000
Options	
Path: asphalt or decomposed granite	\$15,000
Path: concrete	\$30,000
Fence: Metal posts with ½ inch cable	\$1,200
Fence: Wood posts only	\$1,000
Fence: Wood posts with 5/8 inch rope	\$1,300
Fence: Split rail fence	\$2.900

Attached is the proposed pathway alignment and examples of the fencing options under consideration.

President

Charles L. Cesena

Vice President Christine M. Womack

Cilistille IVI. VVOIIIaci

Directors

Matthew D. Fourcroy Vicki L. Milledge Marshall E. Ochylski

General Manager Ron Munds

District Accountant Robert Stilts, CPA

Unit Chief Scott M. Jalbert

Battalion Chief Paul Provence

Mailing Address:

P.O. Box 6064 Los Osos, CA 93412

Offices:

2122 9th Street, Suite 110 Los Osos, CA 93402

Phone: 805/528-9370 **FAX:** 805/528-9377

www.losososcsd.org

WALLACE GROUP®

CIVIL AND TRANSPORTATION ENGINEERING CONSTRUCTION MANAGEMENT LANDSCAPE ARCHITECTURE MECHANICAL ENGINEERING PLANNING PUBLIC WORKS ADMINISTRATION SURVEYING / GIS SOLUTIONS WATER RESOURCES

612 CLARION COURT SAN LUIS OBISPO, CA 93401 T 805 544-4011 F 805 544-4294 www.wallacegroup.us



DATE SIGNED

These plans and specifications, and the ideas and designs incorporated herein, are instruments of service prepared for the construction of work shown hereon and shall not be used in whole or in part for any other project without written authority of Wallace Group, a California Corporation.



Copyright © 2020 Wallace Group, a California Corporation. All rights reserved. Copies of this drawing shall have this notice.




Split Rail Fence - Propose Two Rails & No Wire

Metal Post - Image for Look of Post Only Fence



Metal Pole and Wire Fence - Elfin Forest



Wood Post and Wire Fence



Wood Post and Rope Fence

DESIGNERS: EAS

DRAWN BY: BEK


DATE: 8/17/2020

DRAWING NO.

DETAILS

HARDSCAPE

L-2 3 OF 3 SHEETS



DRAWING NO.

L-1
2 OF 3 SHEETS