



December 6, 2023

TO: Utilities Advisory Committee
FROM: Ron Munds, General Manager
Margaret Falkner, Utility Systems Manager
SUBJECT: **Agenda Item 7 – 12/06/2023 UAC Meeting**
Utilities Department Updates

President
Charles L. Cesena

Utility Department Updates

Vice President
Marshall E. Ochylski

Directors
Matthew Fourcroy
Troy C. Gatchell
Christine M. Womack

General Manager
Ron Munds

District Accountant
Robert Stilts, CPA

Unit Chief
John Owens

Battalion Chief
Paul Provence

2023-24 CIP

16th Street North Tank Project

Repairs and re-coating project are underway. Interior work on the tank is nearly complete. Outside repairs are underway with the exterior recoating scheduled to start early December. The project is scheduled to be completed the first week of January 2024.

Program C Well Project:

Water Transmission Main Phase

There have been delays in starting this phase due to moving to Horizontal Directional Drilling which entailed changing the pipe alignment and depth of pipe profile. The project started work on November 29th.

Well Equipping Phase

Staff is working through the County building permit process. This will probably take until late February to complete. The contractor will be ordering materials and working through supply chain issues for the electrical components of the project.

Other Updates

Skyline Groundwater Monitoring Well Project

Work started on November 30th and will be completed on December 8th. The monitoring wells will be part of the spring groundwater monitoring effort and will provide the much-needed data point to evaluate the extent of saltwater intrusion in the lower aquifer.

Mailing Address:
P.O. Box 6064
Los Osos, CA 93412

Offices:
2122 9th Street, Suite 110
Los Osos, CA 93402

Phone: 805/528-9370
FAX: 805/528-9377

www.losososcscsd.org